Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution Initial OPAs DPS Benchmarking Study
Initial Workshop 12/18 Notice to Public on Process 1/4-1/8 Issue RFP 1/04
and Soliciting Comments Responses Due 1/25
1% Draft of Comprehensive 2/1 Workshop on Criteria & OPA 1/22 Decision on 2/1
Document (provided to parties) Process Contractor
2" Draft of Comprehensive 4/2 Submission of Proposed 2/5 Negotiations 2/05
Document Evaluation Criteria to Board Concluded
2" Workshop 4/23 Board Order on What Initial 3/9 State Approval of | 2/17-
OPA Process Should Be Contract 3/05
Comments due on Group A& B | 5/7 Data Gathering and Through ,Draft Report 4/29
recommendations and Group C Investigation 5/25
issues
Reply comments due on Group | 5/14 Parties to File Draft 4/29 / Final Report 5/25
A & B recommendations and Information to Be Considered
Group C issues by Board in Initial OPAs l
Target Date for PFD on Group 5/28 First OPA Workshop 5/11 /
A, B and C issues
3" Draft of Comprehensive 5/28 Parties to File Final 5/25
Document and 1% Draft of Information to Be Considered
Order(s) of Appointment by Board in Initial OPAs
3" Workshop 6/8 Parties to File Requests for 6/1
2" Workshop
Earliest Date for Order of After 2" OPA Workshop (if 6/7
Appointment 7/22 necessary)
Parties' Recommendations 6/17
and Proposed Findings Due
\ Parties to File Responses to | 7/1
Recommendations
V| Target Date for PFD 7/22
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